

Renovation Team advises Session

Charrette Team, representing all ministries, worked with Dimension IV architects to create a draft

Finance Committee researches options with support from the Presbyterian Investment and

Loan Program

Presentation of Charrette draft to Session and congregation

Invite congregational questions and suggestions

Explore architects and contractors

Members, partners and staff work together to relocate supplies and equipment to keep, donate or recycle

Requires: Session approval Congregational

> Presbytery approval

approval

Coordinate with architect and contractor for abatement, removal of 1920's section, and construction of new space with elevator

